

November 1, 2010

By email: UARB.nmcneil@gov.ns.ca
Ms. Nancy McNeil
Regulatory Affairs Officer/Clerk
Nova Scotia Utility and Review Board
1601 Lower Water Street, 3rd Floor
P.O. Box 1692, Unit "M"
Halifax, NS B3J 3S3

Re: Demand Side Management Transition Plan - P-884(3) / Matter No. M03452

Dear Ms. McNeil:

In accordance with the direction set out by the Board in its letter of September 22, 2010 on the above noted matter, Efficiency Nova Scotia Corporation is pleased to file electronically the enclosed work plan for development of the 2012 Electricity Demand Side Management Plan. If the Board has questions or comments about this work plan, please direct them to my attention.

Yours truly,



Allan Crandlemire
Interim Executive Director,
Efficiency Nova Scotia Corporation

Encl.

Work plan for the Development of the 2012 DSM Plan
October 2010

Work plan for the Development of the 2012 DSM Plan			
Milestone	Activity / Role	Undertaken By	Completion Date
Review DSM to date and develop Recommendations for 2012 DSM Plan	Prepare Report	Dunsky Energy Consulting	Nov. 15, 2010
	Review	ENSC ¹	
	Finalize Report	Dunsky Energy Consulting	
DSM Stakeholder Session 1	Develop Content and Agenda	ENSC / Dunsky	Nov. 30, 2010
	Arrange for Venue	ENSC	
	Inform DSM Stakeholders	ENSC	
	Host Session	ENSC	
1st Internal Draft of 2012 DSM Plan	Prepare Draft Plan	Navigant Consulting	Dec. 10, 2010
	Review	ENSC / Dunsky	
2nd Internal Draft of 2012 DSM Plan	Prepare Draft Plan	Navigant Consulting	Dec. 30, 2010
	Review	ENSC / Dunsky	
DSM Stakeholder Session 2	Develop Content and Agenda	ENSC / Navigant	Jan. 7, 2010
	Arrange for Venue	ENSC	
	Inform DSM Stakeholders	ENSC	
	Host Session	ENSC	
1st Internal Draft of DSM Evidence	Prepare Draft Evidence	ENSC	Jan. 14, 2011
	Review	ENSC	
3rd Internal Draft of 2012 DSM Plan	Prepare Draft Plan	Navigant Consulting	Jan. 28, 2011
	Review	ENSC	
2nd Internal Draft of DSM Evidence	Prepare Draft Evidence	ENSC	Feb. 7, 2011
	Review	ENSC	
Finalize 2012 DSM Plan	Prepare Final Plan	Navigant Consulting	Feb. 14, 2011
	Sign-off on Plan	ENSC	
Draft of 2010 DSM Evaluation Report	Prepare Draft Report	NMR	Feb. 18, 2011
	Review	ENSC	
Finalize DSM Evaluation Report	Prepare Final Report	NMR	Feb. 25, 2010
	Sign-off on Evaluation Report	ENSC	
Finalize 2012 DSM Evidence	Prepare Final Evidence	ENSC	Feb. 25, 2011
	Sign-off on Evidence	ENSC	
File 2010 DSM Evaluation Report	File Report	ENSC	Feb. 28, 2011
File 2012 DSM Evidence & Plan	File Evidence & Plan	ENSC	Feb. 28, 2011

¹ includes employees seconded from NSPI.