

October 30, 2020

Via Email

Ms. Crystal Henwood
Regulatory Affairs Officer/Clerk
Nova Scotia Utility and Review Board
1601 Lower Water Street, 3rd Floor
Halifax, NS B3J 3S3

Dear Ms. Henwood,

Re: P-884 - M08929, NS Power's Integrated Resource Plan


Nova Scotia Power Inc. (NS Power) last communicated with the Nova Scotia Utility and Review Board (NSUARB, Board) with respect to this project on August 25, 2020. At that time, the Board approved an extension of the date to file its Final Report from September 30, 2020 to October 30, 2020.

Since that time, NS Power issued its Draft IRP Findings, Action Plan and Roadmap to stakeholders, hosted a stakeholder workshop on the Draft Findings, Action Plan and Roadmap and has received stakeholder feedback on these materials. NS Power has been working through stakeholder feedback while completing the draft IRP report for circulation to stakeholders. NS Power has required additional time in the development of the draft IRP Report to consider and address these items. NS Power is now in a position to issue the draft to stakeholders and respectfully requests an extension of the date to file the Final IRP report with the Board to November 27, 2020, premised on the below interim steps to be completed:

Draft IRP Report circulated to stakeholders
Stakeholder comments on Draft IRP Report
Final IRP Report filed with NSUARB

October 30, 2020
November 13, 2020
November 27, 2020

Yours truly,



Nicole Godbout
Director, Regulatory Affairs

C: 2020 IRP interested parties