

NSEB APPROVAL SHEET

Project Title: HYD Ruth Falls Main Dam Refurbishment

CI Number: 50518

Date: July 8, 2025

Expenditure Profile			Type of Filing	
Year	Budget Amount	Project Estimate	☐	Capital Project Authorization
2017	125,191	125,191	☐	Unforeseen and Unbudgeted (U&U)
2018	201,467	86,643	☐	Planned & Advanced (P&A)
2019	1,561,074	490,360	☐	Subsequent Approval Item
2020	5,334,095	638,963	☒	Authorization to Overspend (ATO)
2021	22,595	1,207,160		
2022		1,521,159		
2023		126,306		
2024		23,917		
2025		8,140,400	☐	Scope Change
2026		2,479,017	☐	Final Cost (FIN)
Total	\$7,244,422	\$14,839,116		

COMMENTS

Approved	\$7,244,422
Current Submission	\$14,839,116
ATO Variance	\$7,594,694

Submitted on behalf of NOVA SCOTIA POWER INCORPORATED



Authorized Signatory
Dave Pickles
Chief Operating Officer

DATE

July 8, 2025

Approved on behalf of NOVA SCOTIA ENERGY BOARD

DATE