

July 31, 2025

Crystal Henwood
Clerk of the Board
Nova Scotia Energy Board
1601 Lower Water Street, 3rd Floor
Halifax, NS B3J 3S3

**Re: M11927 Nova Scotia Power Inc. - CI 50518 – HYD Ruth Falls Main Dam
Refurbishment – \$14,839,116 (ATO) – Detailed Construction Schedule**

Dear Ms. Henwood:

On July 21, 2025, the Nova Scotia Energy Board (NSEB, Board) issued its decision in Matter M11927 Nova Scotia Power Inc. – CI 50518 – HYD Ruth Falls Main Dam Refurbishment - \$14,839,116 (ATO). As part of its approval, the Board's directed Nova Scotia Power Incorporated (NS Power, Company) to file its detailed construction schedule for the project by July 31, 2025.¹

Please refer to Attachment 1 for a copy of the Company's detailed construction schedule.

If you have any questions or require any additional information, please contact the undersigned.

Yours truly,



Annie Beth Sampson, P.Eng.
Manager, Regulatory

¹ M11927, Document 3230535 NSEB Decision Letter, Nova Scotia Power Inc. – CI 50518 – HYD Ruth Falls Main Dam Refurbishment - \$14839,116 (ATO), July 21, 2025, page 7.

