

July 13, 2026

Crystal Henwood
Clerk of the Board
Nova Scotia Energy Board
1601 Lower Water Street, 3rd Floor
Halifax, NS B3J 3S3

Re: Capital Items Filed Outside the Quarter Package

Dear Ms. Henwood:

Enclosed for your review and approval are the following capital items:

2026 ACE Plan Capital Items for Subsequent Approval

- CI C0082195 – LIN2 2025/26 Capacity Requirement - \$4,392,251
2026 ACE amount \$ 3,162,203
\$4,392,251 spent as at March 31, 2026
Non-Confidential

Authorization to Overspend (ATO) Capital Item(s)

- CI C0052654 – L5541 Water Crossing Upgrades - \$2,265,295
Original approval received in the 2023 ACE Plan for \$1,047,074
ATO amount \$1,218,221
\$43,635 spent as at March 31, 2026
Non-Confidential
- CI C0061550 – L5031 Replacements and Upgrades – Hubbards to East Chester
- \$6,957,058
Original approval received in the 2024 ACE Plan for \$5,297,584
ATO amount \$1,659,474
\$3,909,992 spent as at March 31, 2026
Construction for this project is approximately 40% complete, including the
installation of approximately 40 new structures and 3 km of conductor.
Non-Confidential

July 13, 2026
C. Henwood

- CI C0068659 – TRE5 – IP-LP Turbine Refurbishment - \$2,963,160
Original approval received in the 2025 ACE Plan for \$1,282,670
ATO amount \$1,680,490
\$2,963,160 spent as at March 31, 2026
This project is complete.
Non-Confidential

Yours truly,



Lana Myatt
Manager, Regulatory Capital

Encl.