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IN THE MATTER OF:

NSUARB-NSPI-P-128.10

NOVA SCOTIA UTILITY AND REVIEW BOARD

THE PUBLIC UTILITIES ACT

- and-

IN THE MATTER OF: AN APPLICATION by Nova Scotia Power Incorporated ("NSPI")
for approval of the following capital project: CI# 11004 - Canaan
Road Circuit Breaker Additions

To: Ms. Nicole Godbout
Regulatory Counsel
Nova Scotia Power Inc.

Email: ~~~~~~~~~~

From: Board Staff
Nova Scotia Utility and Review Board

Responses Due: November 22, 2010

Copies: 4 and an electronic copy (pdf searchable)

Contact Person: Mr. Ross Young
Senior Advisor
Nova Scotia Utility and Review Board
3rd Floor, 1601 Lower Water Street
Halifax, NS B3J 3S3
Tel: (902) 424-4448
Fax: (902) 424-3919
Email:
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issued at Halifax, Nova Scotia, this 8th day of November, 2010.

Elaine Wagner, Clerk of( e Board
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1 The following IRs are for CI#11 004 Canaan Road Circuit Breaker Additions

2

3 IR..1:

4 Reference the capital approval sheet

5 a) Under reasons for variance, etc, NSPI states that the reason for the increase is mostly

6 due to the requirement for a new radio link. Please explain why this new radio link is

7 required.

8 b) Please provide the additional cost of the new radio link including detailed backup for the

9 estimate.

10 c) The comment "The increased amount of the project from ACE is mostly due to the

11 requirement for a new radio link" is also included in the capital approval sheet for

12 CI#38819. Please explain why this statement is in CI#38819.

13 d) Are all the incremental cost for the new radio link included in CI#11 004? If not, please

14 explain and provide the amount of the increase by each work order submitted for the

15 Digby wind project.

16

17 IR..2:

18 Please provide a copy of the Canaan Road substation single line diagram as it presently exists

19 and one that shows the configuration when this project is complete. Indicate clearly the

20 changes resulting from this work order.
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