
 

 

 

 
 
James R. Gogan 
Direct Dial:  (902) 563-5920 
E-Mail:  jim@bretonlawgroup.com 
 
File No. 41736-92 

May 3, 2019 
 
Nova Scotia Utility & Review Board 
PO Box 1692, Unit “M” 
Halifax, Nova Scotia 
B3J 3S3 
 
Attention: Doreen Friis, Regulatory Affairs Officer / Clerk 
 
Dear Ms. Friis: 
 
Re:  DSM Potential Study 

 
I write further to the above noted matter.  In its Order in Matter M08604 (EfficiencyOne Application for 

Approval of Supply Agreement and 2019 DSM Resource Plan) issued July 23, 2018, the Board directed 

EfficiencyOne to initiate a new DSM Potential Study for completion by July 31, 2019. 

EfficiencyOne shared its Draft Scope of Work for the DSM Potential Study with DSMAG members in 

November of 2018, seeking input and comments from stakeholders.   

Following input from stakeholders EfficiencyOne commenced the initial steps toward the Study. It 

anticipates being in a position to present the Baseline Study, Pre-Modelling Scenarios and Assumptions to 

stakeholders on May 28, 2019.  A DSMAG Special Meeting is proposed to review and discuss the contents 

of the foregoing.  

EfficiencyOne proposes that DSMSAG members have a two-week review and comment period.   Following 

this timeline EfficiencyOne anticipates a Final Baseline Study Report, Scenarios and Assumptions would 

be available to DSMAG members, on or before June 25, 2019. 

In the interest of ensuring meaningful stakeholder engagement in this process, EfficiencyOne is  

requesting a time extension for delivery of the  final DSM Potential Study to the Board. Following the 

above constricted timelines, EfficiencyOne together with its project consultant Navigant, anticipate that 

the preliminary results of the Potential Study would be available for stakeholder review and comment 

through a DSMAG Special Meeting held during the first week of August 2019. 
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In keeping with this request, EfficiencyOne proposes the following timeline of activities: 

  

Critical Activities / Milestones 
Proposed 

Schedule 

Baseline Study and Pre-Modelling Scenarios and 

Assumptions available to DSMAG members 

DSMAG Special Meeting 

Beginning of two-week DSMAG member review (2 weeks) 

05/28/19 

Final Baseline Study Report, Scenarios and Assumptions 

available to DSMAG members with reply to comments 
06/25/19 

DSMAG Special Meeting 

Beginning of Stakeholder Review (2 weeks) 
08/02/19 

DSM Potential Study to be filed with UARB 

Response to DSMAG member comments on draft report 

09/13/19 

 

EfficiencyOne thanks the Board for its consideration of this request to extend the time for filing the DSM 
Potential Study from July 31, 2019 to September 13, 2019.  EfficiencyOne is pleased to respond to any 
questions or concerns the Board may have in considering this request. 
 
Yours very truly, 
 
THE BRETON LAW GROUP 

 
 
 
 
 

James R. Gogan 
 
cc.  Gina Thompson 


