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June 1, 2026 
 
lana.myatt@nspower.ca 
 
Lana Myatt 
Manager, Regulatory Capital 
Nova Scotia Power Inc. 
P.O. Box 910  
Halifax, NS  B3J 2W5 
 
Dear Ms. Myatt: 
 
M12798 – Nova Scotia Power Inc. – CI C0080108 – L-5532 Replacements and Upgrades 
Phase 1 – $3,455,473 
 
The Board has reviewed Nova Scotia Power Incorporated’s (NS Power’s) application dated 
April 9, 2026. NS Power requested Board approval of a capital expenditure for Phase 1 
replacements and upgrades to transmission line L-5532, at an estimated cost of $3,455,473.  
 
Board staff issued Information Requests (IRs) with respect to this matter on April 29, 2026. 
NS Power responded on May 21, 2026. 
 
The application notes that L-5532 connects the 13V Gulch Hydro, 14V Ridge Hydro, 75V 
South Milford, 76V Maitland, 7W Harmony, 57W Caledonia, 91W Middlefield, and 3W Big 
Falls substations. The transmission line was built in 1955 and is 95.9 kilometers long, 69kV 
and includes 1,128 structures. A structure comprises several components, such as wooden 
poles, foundations, joints and insulators. NS Power’s transmission inspection program 
identifies deteriorated components that require replacement or upgrades on a transmission 
line. The application also noted that this work aligns with NS Power’s 2024 and 2025 
Performance Standards results for Feeders 91W-411 and 57W-402, both of which are 
problem feeders impacted by L-5532. 
 
The application notes that this project represents the first phase of a planned multi‑year 
refurbishment program for L‑5532, with future phases addressing additional deteriorated 
structures and components identified through ongoing inspection and LiDAR analysis. 
Phase 1 includes the replacement of deteriorated assets on 75 structures. Of these 75 
structures, 72 require full structure replacement, while three require only deteriorated 
component replacement. A full structure replacement includes replacement of poles, cross 
arms, insulators, and conductor attachment hardware.   
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In its responses to IR-1 (a), NS Power stated that all structure replacement work is completed 
using compatible units negotiated through the company’s existing line services agreement 
with its transmission line work contractor. The Board understands that NS Power decided to 
outsource this work following the completion of a self-provisioning analysis in 2019.   
 
Based on the information provided, the Board finds the work necessary and the 
corresponding cost justified. Accordingly, the Board approves NS Power’s request in the 
amount of $3,455,473 with respect to this capital expenditure request. 
 
Yours very truly,  
 
 
 
 
 
Jennifer L. Nicholson, CPA, CA 
Member 
 
 
 
 
 



Project Title:

CI Number: C0080108 Date: April 9, 2026

Year Budget Amount Project Estimate Capital Project Authorization

Unforeseen and Unbudgeted (U&U)
Planned & Advanced (P&A)

2026 908,755                          1,547,574                         X Subsequent Approval Item
2027 1,581,777                       1,501,779                         
2028 406,120                            Authorization to Overspend (ATO)

Scope Change
Final Cost (FIN)

Total $2,490,532 $3,455,473

Submitted on behalf of NOVA SCOTIA POWER INCORPORATED Approved on behalf of NOVA SCOTIA ENERGY BOARD

Authorized Signatory DATE DATE
Dave Pickles
Chief Operating Officer
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